

AGILE SPRINT PROTOCOL

STORY-BY-STORY PR FLOW

SOCRATIC CODE DEFENSE

4 STRUCTURED SPRINTS

DEVELOPER SPRINT & EXECUTION WORKFLOW

Implementation Lifecycle & Verification Protocols — Mohammed Sarook Mohammed Safith ("SAFITH THE VIBE CODER 🤖")

METHODOLOGY

Pair-Programming

STORY SIZE

15 - 30 Minutes

ACTIVE SPRINT

Sprint 1 (Foundation)

DEPLOY TARGET

Vercel Edge CI/CD

1 The 4-Stage Project Lifecycle

Every phase of this project executes through a rigorous 4-stage engineering lifecycle to eliminate vibe-coding:

STAGE	PHASE NAME	KEY DELIVERABLES & GATEKEEPER
Stage 1	PRD & Technical Spec	<code>PRD.md / PRD.pdf</code> and <code>TRD.md / TRD.pdf</code> completed and approved.
Stage 2	Sprint Planning	4 Sprints broken into small, numbered User Stories with acceptance criteria.
Stage 3	Pull Request (PR) Workflow	Single-story execution, pre-flight concept explanation, targeted diffs, clean comments.
Stage 4	Code Defense & Verification	2 Socratic interview questions, user explains logic flow in own words, git commit.

2 Story-by-Story Pull Request (PR) Workflow

Step 1: Pre-Flight Concept Briefing

MENTORSHIP

Assistant explains the problem, real-world everyday analogies (e.g. state as whiteboard notes), and the exact syntax patterns being introduced.

Step 2: Implementation Plan (`/plan`)

PLANNING MODE

A structured `implementation_plan.md` artifact is generated listing specific files, props, and verification steps. Execution pauses until approved.

Step 3: Targeted Implementation

CODING

Minimal, clean code diffs with detailed explanatory comments. Zero unrelated file edits. Strict adherence to `RULES.md`.

Step 4: Automated Verification

QA AUDIT

Run `npm run lint` (0 warnings), and visual browser validation across desktop, mobile, and all 4 themes.

Step 5: Socratic Code Defense

INTERVIEW PREP

Assistant pauses and asks 2 targeted interview questions. Safith explains the flow in his own words before the story is approved.

3 Sprint 1: Numbered User Stories

STORY ID	SCOPE & DELIVERABLE	EST. TIME	ACCEPTANCE CRITERIA
Story 1.1	Next.js 14+ Init & Tooling	20 min	Next.js 14, Tailwind, TypeScript strict, Lucide, Framer Motion installed and running cleanly.
Story 1.2	CSS Theme Engine (4 Modes)	25 min	<code>globals.css</code> custom properties, anti-FOUC script in head, zero layout shift on toggle.
Story 1.3	TypeScript Contracts & Data	20 min	<code>src/types/index.ts</code> + static data for PeerConnect, Daily Books, MedExpense, Todo.
Story 1.4	Sticky Header & Toggles	30 min	Frosted glass navbar, 4-theme dropdown selector, language toggle, accessible mobile drawer.
Story 1.5	Animated Hero Section	25 min	Formal name, "Vibe Coder 🤖" badge, self-typing role cycler, 3 primary action CTA buttons.
Story 1.6	Footer & Vercel Deployment	20 min	Semantic footer, GitHub repo push, continuous deployment verified on Vercel Edge.

4 Educational Debugging Protocol



When Errors Occur

Never silently patch an error! Walk through the stack trace together:

- 1. Pinpoint:** Which file and line number threw the error?
- 2. Root Cause:** What was JavaScript/TypeScript expecting, and why was it violated?
- 3. Fix & Learn:** Apply the minimal targeted fix and discuss how to prevent similar issues in production.